

## TIME EXTENSION REQUEST FORM

Grant Program Name: Snitz Creek # 2, Quittapahilla Watershed

Grantee: Lebanon Valley Conservancy Inc.

Grantee Address: 770 Cumberland Street, Suite A

Lebanon, PA 17042

SAP Vendor #: 758236

Grantee Contact Name: Edward Gibble

E-mail Address: egibble@verizon.net

Grant Contract #: C990000639

Period of Performance Start Date: 10/16/2018 (award date)


Current Period of Performance End Date: 12/31/2021

Proposed Period of Performance End Date: 12/31/2022

### Justification for Request of Time Extension:

The current grant agreement expires on 12/31/2021. The project was placed on hold by our Engineer in July 2019 because a land owner, Krall, reneged on his original signing of the Land Owner Agreement. The agreement was re-signed in March 2021 and the loss in time requires the project to be extended to 12/31/2022 for completion.

Grantee Authorized Representative Signature:



Edward B. Gibble

Date: 05/03/2021

Please note, this request should be submitted to your DEP project advisor for approval. For further information and conditions related to time extension requests, please refer to your grant agreement document.

This section to be completed by DEP Staff

Project Advisor Approval: \_\_\_\_\_

Date: \_\_\_\_\_

Grants Center:

Management Tech: \_\_\_\_\_

Date Submitted for Extension: \_\_\_\_\_

Date ESA Updated: \_\_\_\_\_