



# CLEAR CREEKS CONSULTING

1317 Knopp Road, Jarrettsville, Maryland 21084

(410) 692-2164

September 30, 2019

Mr. Ned Gibble  
Lebanon Valley Conservancy  
752 Willow Street, Suite E  
Lebanon, PA 17046

Re: Beck Creek 6 Stream Restoration Project Status Report

Dear Mr. Gibble:

This Status Report will update you on the work completed for the period including, August 23, 2019 through September 9, 2019. The attached invoice shows services provided and percent completed. The following is a summary of tasks completed as reflected on the invoice.

## Task 1.0 – Existing Conditions Survey and Base Map Preparation

1. Initiated work on Base Maps utilizing field-run topographic survey data.

With this invoice of \$960.00 Clear Creeks Consulting has billed a total of \$29,888.92 or 20.6% of the total Design and Permitting Phase budget for services for the Beck Creek 6 Stream Restoration Project.

As noted in my August 19<sup>th</sup> Project Status Report after July 20, 2019 we had halted all work on this project due the concerns expressed by the QWA and LVC regarding the potential for liability related to the groundwater contamination issues on the Weaver Property. On August 22, 2019, I received an email from Michael Schroeder indicating that those issues had been resolved to the satisfaction of QWA and LVC. Clear Creeks reinitiated work thereafter. However, due this delay in our schedule we are further behind than we anticipated we would be at this time.

Please let me know if you have any questions.

Sincerely,

Rocky Powell

Enclosure: Invoice #2019-29